
	 Benefits

Provide access to estimate data 
without requiring knowledge of 
or use of estimating software.

Give management and project 
team members access to 
estimating details (view and 
print) without sacrificing estimate 
data integrity.

Save time and eliminate the 
need for manual distribution  
of hard copy reports.

Share estimate information 
electronically via email.

The more time you have to troubleshoot, the better. Project success depends on your 
team’s ability to plan ahead.

With Sage Estimating Scheduling Integrator, you have the tools to start the ball rolling 
long before construction begins. Quick, realistic project schedules are only an estimate 
away when using the Integrator to connect Estimating to industry-standard scheduling 
software—like Primavera or Microsoft Project for Windows.

Why build a schedule from scratch when so much useful information is already at your 
fingertips, such as labor and equipment details, material items, productivity factors, 
and estimator notes. Scheduling Integrator makes the most of your work by gathering 
these items from Estimating,* an application for Sage 300 Construction and Real Estate 
(formerly Sage Timberline Office) and Sage 100 Contractor (formerly Sage Master 
Builder), and automatically creating a planning base of tasks or activities for use in 
building a schedule. Simply open the project file in your scheduling software and you’re 
well on your way. Scheduling Integrator is a tool to jump start and simplify the scheduling 
process, and give your team more time to plan for success.

Features
•	 Produces a schedule specifically geared to Primavera—Primavera Project Planner  

(3.0 and 3.1) and SureTrak Project Manager 3.0—or Microsoft Project, or a generic  
file for use in other scheduling software.

•	 Generates tasks/activities by group phase, phase, item, assembly, material class, 
subcontractor, location, job cost phase, CAD reference or Work Breakdown Structure 
(WBS) codes in the estimate.

•	 Lets you specify how work and duration units are measured (by hours, days, weeks  
or months) based on scheduling software options, and choose how days and weeks 
are defined.

•	 Calculates durations for entire task/activity.

•	 Tracks labor/equipment resources, as well as subcontractors and special  
material resources.

•	 Automatically transfers estimator notes into scheduling software.

•	 Update a schedule with estimate additions or revisions.

•	 Runs on:

•	 A single workstation housing both Sage estimating and scheduling software.

•	 Two workstations, one hosting Sage estimating and the other hosting the 
scheduling software.

•	 A network.

*Sage Estimating Standard or Extended
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